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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8090 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
January 2014 

SuiTRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

79.0% 

June 28, 2016 

This report covers the 4-week period of December 30, 2013 through January 26, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The January 2014 financial status report shows 
expenses incurred during this 4-week reporting period and includes .-evel-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and ~ 1 in computer costs. The total work assignment cost and fee 
for January 2014 is $9,675. . 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support 8r. Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
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Su!TRAC prepared a draft "Risk Assessment Methodology" which is being reviewed internally. 

Task 8 -Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC reviewed data entered into Scribe from the Phase I Remedial Investigation and 
uploaded analytical data to the program for data management purposes and to assist in 
preparation of the risk assessment. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 .;.. Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Final Phase II: Data July 2.4, July August September Evaluation Summary 2.013 2.4, 2.4, 2.6, 2.013 100 33 days 
Report 2.013 2.013 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

T~sk 1 - Project Planning and Support 
SuiTRAC wifl continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will submit the draft "Risk Assessment Methodology" to EPA for review and comments. 

Task 8 - Treatabilitv Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition 
and removal, as well as the VI sampling event will be omitted until the data is rece1ved by 
SuiTRAC. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 
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Travel costs of$ associated with the November 2013 soil gas sampling event in Terre 
Haute, Indiana, are included on the December invoice. A detailed breakdown of travel costs can 
be found in Report lA of the RAC Reports of Work. 

6. UTiliZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8091 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
February 2014 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

81.0% 

June 28, 2016 

This report covers the 4-week period of January 27, 2014 through February 23, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The February 2014 financial status report shows 
expenses incurred during this 4-week reporting period and includes ,_level-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and I£- in computer costs. The total work assignment cost and fee 
for February 2014 is $18,728.63. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
SuiTRAC requested data from the SMO and coordinated with CRL for soil gas data from the fall 
sampling event. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
SuiTRAC submitted the draft "Risk Assessment Methodology" to EPA for distribution and 
review. SuiTRAC initiated preparation of the database to be used in the risk assessment. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC completed the quality control review of data entered into Scribe and. identified data use 
needs for the risk assessment. SuiTRAC continued preparation of the RI report. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post Rl/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support -
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. · 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will continue preparation of the database to complete the risk assessment once the 
"Risk Assessment Methodology" has been approved. 

'Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - Rl Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition 
and removal, as well as the VI sampling event will be omitted until the data is received by 
SuiTRAC. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/ FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8092 

contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
March 2014 

SuiTRAC 

01, 02, 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, lS 

85.0% 

June 28, 2016 

This report covers the 5-week period of February 24, 2014 through March 30, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The March 2014 financial status report shows expenses 
incurred during this 5-week reporting period and includes- level-of-effort (LOE) hours and 
... in other direct cosi (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
Slil)pool costs and T in computer costs. The total work assignment cost and fee for March 
2014 is $30,690.41. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC prepared a cost estimate for EPA to re-sample locations with data from one of the CLP 
Ia boratories. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting -
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analvtical Support & Data Validation 
. No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
SuiTRAC entered and merged all data received from the CLP, subcontracted and CRL laboratories 
into an Access database for completing the risk assessment. A quality control review was 
completed on the data to ensure completeness and accuracy. SuiTRAC is waiting on additional 
d.ata from CRL from the fall soil gas sampling event and authorization from EPA to use the Phase 
II data received from the CLP laboratory. 

SuiTRAC received comments on the draft "Risk Assessment Methodology". SuiTRAC will address 
the comments once a final decision has been made on the usability of the CLP data from the 
Phase II RI. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. · 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

SuiTRAC will continue to perform project management activities, as scoped. These activities 

· http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=l021&rp=l331&cycletext=2... 9/27/2016 
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included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period~ 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and ho costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
SuiTRAC will complete the entry of data into the database and continue completing the risk 
assessment once the remaining data is received, authorized for use and the final "Risk 
Assessment Methodology" has been approved. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
SuiTRAC will continue to prepare portions of the Remedial Investigation report based upon the 
Phase I and Phase II investigation data. Analytical data from the Ashland property demolition 
and removal, the fall 2013 VI sampling event and CLP data from the Phase II RI will be omitted 
until the data is received by SuiTRAC and authorized for use by EPA. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/ FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTIUZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8093 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report- Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
April 2014 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

86.0% 

June 28, 2016 

This report covers the 4-week period of March 31, 2014 through April 27, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The April 2014 financial status report shows expenses 
incurred during this 4-week reporting period and includes -level-of-effort (LOE) hours and 
$0.00 in other direct cosp (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and P in computer costs. The total work assignment cost and fee for April 
2014 is $4,470.21. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analysis 
No activities were petformed and no costs were incurred under this task. 

Task 5 - Analytical Support &. Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
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No activities were performed and no costs were incurred underthis task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 9 - RI Report 
SuiTRAC continued preparation of the RI report, review of data from Phase II investigation which 
may require re-sampling, and met with risk assessor to discuss options and alternatives for use 
of data in the interim. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. . 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emalls and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

Su!TRAC will discuss scope with EPA to re-sample locations where anaytical data cannot be used 
for the remedial investigation. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/ FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8094 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine · 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
May 2014 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

86.0% 

June 28, 2016 

This report covers the 4-week period of April 28, 2014 through May 25, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The May 2014 financial status report shows expenses 
incurred during this 4-week reporting period and includes -level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and ~in computer costs. The total work assignment cost and fee for May 
2014 is $1,093.68. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
met with the EPA WAM Howard Caine on May 8, 2014 to discuss PRP activities, re-sampling and 
data use from the Phase II RI and future activities for the site. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SulTRAC project geologist reviewed Phase II RI data and discussed usability with the project 
manager. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date 
Description 

Planned Actual 

Completion Date 

Planned Actual 

Percent Schedule 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will begin planning and document preparation for the re-sampling event when the work 
is authorized and the required budget is allocated. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period .. 

Task 5 - Analytical Support 8t Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8095 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
June 2014 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 091 10, 11, 12, 
13, 15 

87.0% 

June 28, 2016 

This report covers the 5-week period of May 26, 2014 through June 29, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The June 2014 financial status report shows expenses 
incurred during this 5-week reporting period and includes-level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and in computer costs. The total work assignment cost and fee for June 
2014 is $3,019.38. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. SuiTRAC 
prepared diagrams to evaluate data needs, reviewed the PRP voluntary removal action 
report and prepared cost estimates for the re-sampling event. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition· 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
The project risk assessor reviewed the Phase II data and identified data needs for the Phase II 
RI re-sampling. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC project geologist reviewed Phase II RI data and discussed usability with the project 
manager. 

Task 10 - Remedial Alternatives Screening 
No activities ·were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibilitv Studv 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. . 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will begin planning and document preparation for the re-sampling event when the work 
is authorized and the required budget is allocated. 
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Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4- Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 -Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 • RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation· 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=l352&cycletext=2... 9/27/2016 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8096 

Contract Number: 
work Assignment: 

W.A. Name: 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Contract Period: 
Report Period: 

Firm: 

Option 
July 2014 

SuiTRAC 

Page 1 of4 

EPA W .A. Manager: Howard Caine Task: 
· 01, 02, 031 04, OS, 06, 

07 f 08, 09, 10, 11, 12, 
13, 15 

EPA Project Officer: · Pankaj Parikh 

Contractor Project 
Manager: 

SUMMARY 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

87.0% 

June 28, 2016 

This report covers the 4-week period of June 30, 2014 through July 27, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The July 2014 financial status report shows expenses 
incurred during this 4-week reporting period and includes •level-of-effort (LOE) hours and 
$0.00 in other dire~ts (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and._ in computer costs. The total work assignment cost and fee for July 
2014 is $3,417.37. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC prepared diagrams to evaluate data needs, reviewed the PRP voluntary removal action 
report and prepared cost estimates for the re-sampling event. Some of these costs are 
being invoiced a month late. 

Task 2 -Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6- Data Evaluation 
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No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC project geologist reviewed Phase II RI data and discussed usability with the project 
manager. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11- Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the· reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will begin planning and document preparation for the re-sampling event when the work 
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is authorized and the required budget is allocated. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support&. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8097 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
August 2014 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12., 
13, 15 

87.0% 

June 28, 2016 

This report covers the 4-week period of July 28, 2014 through August 24, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The August 2014 financial status report shows expenses 
incurred during this 4-week reporting period and includes • level-of-effort (LOE) hours and 
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in 
subpool costs and in computer costs. The total work assignment cost and fee for August 
2014 is $2,496.01. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM ·and schedule and financial tracking. 

SuiTRAC began preparation of the amended QAPP, prepared diagrams identifying sampling 
locations and had an internal conference call to discuss data needs and approach to complete 
the re-sampling and RI. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 -Analytical Support & Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 -_Data Evaluation 
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Diagrams were prepared to identify sampling locations which require re-sampling and 
incorporation data points from the Ashland voluntary removal action for evaluation. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability study/Pilot Testing 

Page 2 of4 

No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC project geologist reviewed Phase II RI data and discussed usability with the project 
manager. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12- Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13- Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned J Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 
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SuiTRAC will complete the amended QAPP and. submit for internal review. SuiTRAC will procure 
subcontractors for the re-sampling event. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and rio costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced underthis project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8098 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
September 2014 

SuiTRAC 

01, 02, 03, 04, OS, 06, 
07, 08, 09, 10, 11, 12, 
13_, 15 

88.0% 

June 28, 2016 

This report covers the 5-week period of August 25, 2014 through September 28, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The September 2014 financial status report shows 
expenses incurred during this 5-week reporting period and includes-level-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and £! in computer costs. The total work assignment cost and fee 
for September 2014 is $4,6 .19. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC continued preparation of the amended QAPP, which will be needed for Phase II 
resampling at the site. Field sampling plan (FSP) tables have been revised and corresponding 
sampling location figures have been drafted. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
SuiTRAC's field staff inadvertently charged- hours to this task (instead of Task 1) for assisting 
with the QAPP workplan revision. These hours will be corrected during the next report period. 

Task 5 - Analytical Support &. Data Validation 
SuiTRAC's field sample coordinator began preparation for submitting field samples for the 
upcoming sampling event. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=l02l&rp=1374&cycletext=2... 9/27/2016 
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Task 6- Data Evaluation 
SuiTRAC's data graphics specialist inadvertently charged • hours to this task (instead of Task 
1) when assisting with the preparation of the revised QAPP. These charges will be 
corrected during the next report period. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
SuiTRAC project geologist reviewed Phase II RI data and discussed usability with the project 
manager. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. · 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this ta!;ik during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date. 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM)r as well as schedule tracking, financial tracking, and monthly 
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reporting. 

SuiTRAC will complete the amended QAPP and submit for EPA review. Depending on the QAPP 
review turnaround, SuiTRAC will begin procurement activities for subcontractors for the re­
sampling event. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analvsis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support &. Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6 - Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7- Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibilitv Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8099 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
138-RICO-BSBF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
October 2014 

SuiTRAC 

01,0~ 03, 04, 05, 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

88.0% 

June 28, 2016 

This report covers the 4-week period of September 29, 2014 through October 261 2014. 

summarize Costs and LOE. 

Please see the attached financial report. The October 2014 financial status report shows 
expenses incurred during this 4-week reporting period and includes- level-of-effort (LOE) 
hours and $0.00 in other dir~sts (ODC), $0.00 in travel costs1 $0.00 in equipment costsr 
$0.00 in subpool costs and -in computer costs. The total work assignment cost and fee 
for October 2014 is $3,904.21. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Proiect Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

SuiTRAC will address EPA comments and revisions on the QAPP when the review has been 
completed. The amended Draft QAPP was submitted to EPA on October 21, 2014. 
Additionally, SuiTRAC will continue procurement of subcontractors for the re-sampling event. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support&. Data Validation 
SuiTRAC's field sample coordinator began preparation for submitting field samples for the 
upcoming sampling event. . 
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Task 6 - Data Evaluation 
SuiTRAC's data graphics specialist inadvertently charged ehours to this task (instead of Task 1) 
when assisting with the preparation of the revised QAPP. These charges will be corrected during 
the next report period. -

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. _ 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as scoped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. -
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SuiTRAC will complete the amended QAPP and submit for EPA review. Depending on the QAPP 
review turnaround, SuiTRAC will begin procurement activities for subcontractors for the re­
sampling event. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6..; Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next rep9rting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13- Post RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8100 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
138-RICO-B5BF 

Elm Street 
Groundwater 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Contract Period: 
Report Period: 

Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
November 2014 

SuiTRAC 

01,02, 03,04,0~ 06, 
07, 08, 09, 10, 11, 12, 
13, 15 

88.0% 

June 28, 2016 

This report covers the 4-week period of October 27, 2014 through November 23, 2014. 

Summarize Costs and LOE. 

Please see the attached financial report. The November 2014 financia~tus report shows 
expenses incurred during this 4-week reporting period and includes -level-of-effort (LOE) 
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, 
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee 
for November 2014 is $2,106.97. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
During this reporting period, SuiTRAC continued project management activities. These activities 
included email and phone calls to the EPA WAM and schedule and financial tracking. 

The amended Draft QAPP was submitted to EPA on October 21, 2014. SuiTRAC corresponded 
with the EPA QAPP reviewer and project chemist to resolve data quality requirements for the re­
sampling event. SuiTRAC continued procurement of subcontractors for the re-sampling event. 
SuiTRAC discussed schedule with the EPA WAM and it Was determined that due to potential 
weather delays affecting efficiency of work and potential budgetary effects, the re-sampling will 
be conducted in the spring of 2015. 

Hours inadvertently charged to Task 6 were removed and applied to Task 1 for QAPP diagram 
preparation. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 
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Task 5 - Analytical Support & Data Validation 
SuiTRAC's field sample coordinator began preparation for submitting field samples for the 
upcoming sampling event. 

Task 6 - Data Evaluation . 
SuiTRAC's data graphics specialist inadvertently charged ~ours total hours to this task 
(instead of Task 1) when assisting with the preparation of the revised QAPP. These charges 
have been moved to Task 1. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 11 - Remedial Alternatives Evaluation 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task during the reporting 
period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Planned I Actual Planned I Actual 
Complete Variance 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 
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Task 1 - Project Planning and Support 
SuiTRAC will continue to perform project management activities, as seeped. These activities 
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work 
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly 
reporting. 

SuiTRAC will address EPA comments on the QAPP and submit for approval. SuiTRAC 
will complete procurement activities for subcontractors for the re-sampling event anticipated to 
begin in the spring of 2015. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted during the next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analvtical Support & Data Validation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 6- Data Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 7 - Risk Assessment 
No activities are anticipated during the next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11 - Remedial Alternatives Evaluation 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post RIIFS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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Task 15- Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were invoiced under this project during this reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. 8101 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EP-S5-06-02 
155-RICO-B5BC 

Little Scioto River 

Howard Caine 

EPA Project Officer:. Pankaj Parikh 

Contractor Project Jeffrey Lifka 
Manager: 

SUMMARY 

Contract Period: 
Report Period: 
Firm: 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Option 
December 2014 
SuiTRAC 
01, 0~03,04, 05,06, 
07, 08,09, 10, 12, 13, 
14, 15 

87.0% 

March 31, 2016 

This report covers the 5-week period of November 24, 2014 through December 28, 2014. 
SuiTRAC performed activities under Task 1 (project planning) and Task 12 (FS report) during the 
reporting period. 

Summarize Costs and LOE 

Please see the attached financial report. The December 2014 financial status report shows 
expenses incurred during this 5-week reporting period and includes - level-of-effrt ('f::E) 
hours, $0.00 in other direct costs, $0.00 in travel costs, $0.00 in equipment costs, in 
computer costs, and $0.00 in subpool costs. The total work assignment cost and fee for 
December 2014 is $12,818.00. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning & Support 
During this reporting period, SuiTRAC continued with project management 
activities. SuiTRAC coordinated preparation of an interim working document detailing the 
refinement of remedial alternative objectives (RAO) and alternatives that were presented in the 
January 7, 2014 technical memorandum submitted to EPA. SuiTRAC submitted the interim 
document to the EPA WAM on December 11, 2014. In addition, SuiTRAC coordinated preparation 
of draft figures (originally presented in the January 2014 memorandum) intended for inclusion in 
the feasibility study (FS) report. The draft figures will show sampling locations having any 
contaminant-of-concern (COC) exceedances in the Little Scioto River (LSR) segments and will be 
submitted next month for EPA's review. 

SuiTRAC submitted a 75% project expenditure letter to EPA on December 8, 2014 requesting 
additional LOE hours. SuiTRAC received EPA's work assignment form (WAF) revision no. 9 on 
December 18, 2014. The WAF fully funded the project at- LOE hours and $561,858. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4- Sample Analysis 
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No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support&. Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
.. No activities were performed and no costs were incurred under this task. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9- Remedial Investigation Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study Report 
SuiTRAC pre()ared an interim memorandum summarizing the refinement of RAOs and 
alternatives that were presented in the January 7, 2014 remedial alternative technical 
memorandum (previously prepared under Task 10). SuiTRAC submitted the interim summary 
report to the EPA WAM for review on December 11, 2014. 

In addition, SuiTRAC began preparing draft FS figures of the LSR segments showing sediment 
CDC exceedances at the previous remedial investigation (RI) sampling locations. Before the 
figures can be finalized, SuiTRAC began evaluating the RI sample data for any COC preliminary 
remediation goal (PRG) exceedances (after determining background concentrations) using 
statistical methods according to available guidance. SuiTRAC will submit the draft LSR FS 
figures to the EPA WAM next month for review. 

Task 13 - Post RI/FS Support 
No activities were performed and no costs were incurred under this task. 

Task 14- Administrative Record 
No activities were performed and no costs were incurred under this task. 

Task 15 - work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

Revised Draft 
Remedial Action December December January January 
Objectives Screening 1, 2013 1, 2013 7, 2014 7, 100 0 days 
Technical 2014 
Memorandum 
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3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified this month. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning & Support 
SuiTRAC will conduct monthly project management activities, including tracking the budget and 
schedule, communicating with the EPA WAM, coordinating staff to prepare the draft FS figures, 
and preparing the monthly progress report. 

Task 2- Community Involvement 
No activities or costs are anticipated under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities or costs are anticipated under this task. 

Task 4 - Sample Analysis 
No activities or costs are anticipated under this task. 

Task 5 - Analytical Support 8t Data Validation 
No activities or costs are anticipated under this task. 

Task 6 - Data Evaluation 
No activities or costs are anticipated under this task. 

Task 7 - Risk Assessment 
No activities or costs are anticipated under this task. 

Task 8- Treatability Study/Pilot Testing 
No activities or costs are anticipated under this task. 

Task 9- Remedial Investigation Report 
No activities or costs are anticipated under this task. 

Task 10 - Remedial Alternatives Screening 
No activities or costs are anticipated under this task. 

Task 12 - Feasibility Study Report 
SuiTRAC will discuss the interim RAO and alternatives summary document with EPA and Ohio 
EPA as requested by the EPA WAM. SuiTRAC will also submit draft FS LSR figures to EPA 
depicting any COC PRG exceedances in the various river segments at remedial investigation 
sampling locations. -

Task 13 - Post RI/FS Support 
No activities or costs are anticipated under this task. 

Task 14 - Administrative Record 
No activities or costs are anticipated under this task. 

Task 15 - Work Assignment Closeout 
No activities or costs are anticipated under this task. 
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5. TRAVEL- PURPOSE/DESTINATION 

No travel costs are invoiced this month. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs are invoiced this month. 
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